


Step 1 B2 road to be tarred 16th Sept for 3 days. Road Opened 19th Sept

Step 3 Car Park B access road to be tarred 30th Sept – 4th Oct. Ties in with road at Car park F re-opening.

Step 2 Car Park F tar to be laid 23rd-27th Sept to tie in with road and table top works car park F and road to open 30th Sept.


Step 4 Access road 7th to 11th Oct to form table top, scarify road and tar

Step 2 Road Closed 19th Sept till 27th Sept to allow table top install, road to be scarified and new tar laid



Access to Car Parks C,D&E and Bellfield Centre


Step 2 Road Closed 19th Sept till 27th Sept to allow table top install, road to be scarified and new tar laid



Access to Car Parks C,D&E, Bellfield Centre and Car Park B1

Step 3 Car Park B access road to be tarred 30th Sept – 4th Oct. Ties in with road at Car park F re-opening.

Access to Car Park A



Access & Egress to Car Parks A and Ambulance Station

Step 4 Access road 7th to 11th Oct to form table top, scarify road and tar